COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2019

ESTI MATE SUMVARY 15: 49: 32
CONTI D C21020 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21020- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.5 DAYS TI ME ALLOW 90 WORK DAYS
REPLACE M 22-Z ON SH 10 MP 69. PERCENT TIME:  27.22 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. BRR200- 228
REPLACE M 22-Z ON SH 10 MP 69.
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 09/ 2019 DATE TIME STARTED 10/26/2018
P. 0. BOX 336638 DATE LET 09/ 06/ 2018 DATE WORK BEGAN 02/ 28/ 2019
DATE AWARDED 10/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/24/2018 DATE ACCEPTED
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 10/ 26/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,598, 881.00 PARTI Cl PATI NG $ 397, 360. 00 $ 299, 190. 00
AWARD PRQIECT AMT: $  2,486,906.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 15. 29% TOTAL EARNI NGS 397, 360. 00 299, 190. 00
FUNDS AVAI LABLE: $ 2,201,521.00 STOCKPI LED MATERI ALS 281, 624. 26 281, 624. 26
GROSS EARNI NGS 678, 984. 26 580, 814. 26
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8,591. 70 -5, 646. 60
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 670, 392. 56 575, 167. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 670, 392. 56 575, 167. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 575, 167. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21020-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: BRR200- 228 ESTI MATE NO 0002 15: 49: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 250
LS 0. 000 0. 00
12, 000. 00000 0. 250 3, 000. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1.000 3, 000. 00
0015 202-00008  Tree Trinm ng 1. 000 0. 000
HOUR 1. 000 190. 00
190. 00000 1. 000 190. 00
0020 202-00010 Renoval of Tree 38. 000 38. 000
EACH 0. 000 0. 00
765. 00000 38. 000 29, 070. 00
0025 202- 00090 *Renmpval of Delineator 8. 000 0. 000
EACH 8. 000 80. 00
10. 00000 8. 000 80. 00
0030 202-00220 Renoval of Asphalt Mat 288. 000 0. 000
5% 160. 000 3, 200. 00
20. 00000 160. 000 3,200. 00
0035 202-00240 Renpval of Asphalt Mat (Pl aning) 5, 691. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 10. 000 6. 000
EACH 4.000 240. 00
60. 00000 10. 000 600. 00
0045 202-01000 *Renoval of Fence 1, 043. 000 820. 000
LF 0. 000 0. 00
1. 00000 820. 000 820. 00
0050 203-00010 Uncl assified Excavation (Conplete In Place) 2,402. 000 0. 000
cY 366. 000 6, 588. 00
18. 00000 366. 000 6, 588. 00
0055 203-01597  Potholing 40. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060 207-00205

0065

207-00310

0070

208- 00008

0075

208- 00020

0080

208- 00035

0085

208- 00045

0090

208- 00070

0095

208- 00103

0100

208- 00105

0105

208- 00207

0110 210-00815

ROADWAY

C21020
21020-BI D
BRR200- 228
| TEM
DESCRI PTI ON
Topsoi |

St ockpil e Wetl and Topsoi |

*Erosion Log Type 2 (12 Inch)

*Silt Fence

*Aggr egat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Erosi on Control Managenent

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
463. 000
cy
10. 00000
10. 000
cy
28. 00000
420. 000
LF
8. 50000
2, 500. 000
LF
1. 50000
10. 000
LF
7. 00000
1. 000
EACH
2, 000. 00000
2.000
EACH
2, 000. 00000
100. 000
HOUR
35. 00000
100. 000
HOUR
110. 00000
30. 000
DAY
200. 00000
5. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
405. 000
405. 000

0. 000
1, 803. 000
1, 803. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

2.000
3. 000
5. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 12/ 2019

280.

3,442

2,704

2,000

4, 000

700.

600.

.00

50

50

.00

00

00

.00

.00

15: 49: 32

AMOUNT

280.

3,442

2,704

2,000

4,000

700.

1, 000.

.00

00

50

50

.00

00

00

00

.00

00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00006

212-00032

213-00002

216- 00201

304- 06007

304- 08002

403- 00720

403- 34841

420- 00102

606- 00301

606- 01370

C21020
21020-BID
BRR200- 228
| TEM
DESCRI PTI ON

ROADWAY

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

* Soi

d ass

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Geotextile (Erosion Control) (Cl ass 1)

Cuardrail

Type 3 (6-3 Post Spacing)

Transition Type 3G

Retenti on Bl anket (Straw Coconut) (Bi odegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 300
ACRE
2, 500. 00000
1. 300
ACRE
3, 100. 00000
1. 300
ACRE
850. 00000
400. 000
sy
3. 75000
1, 250. 000
cy
51. 00000
670. 000
cy
47.00000
70. 000
TON
175. 00000
1, 985. 000
TON
139. 00000
40. 000
sy
4. 00000
1, 176. 000
LF
41. 00000
4. 000
EACH

2,400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 49: 32

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 606-02003

0175

606- 02005

0180

607-01010

0185

607-11580

0190

612-00041

0195

612- 00043

0200

614-00011

0205

625- 00000

0210

626- 00000

0215

626- 01103

0220 627-00009

C21020
21020-BID
BRR200- 228
| TEM
DESCRI PTI ON

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Fence Barbed Wre with Metal

Posts (Special)

Fence (Tenporary)

*Del i neator (Flexible) (Type I)

*Del i neator (Flexible) (Type IIl)

*Si gn Panel

(Cass I)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier I11)

Modi fied Epoxy Pavement Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 700. 00000
2.000
EACH
3, 400. 00000
1, 340. 000
LF
6. 00000
1, 900. 000
LF
3. 50000
7.000
EACH
65. 00000
37.000
EACH
70. 00000
100. 000
SF
17. 00000
1. 000
LS
47, 000. 00000
1. 000
LS

270, 000. 00000

1. 000

LS
10, 000. 00000
19. 000

GAL

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.411
0.411

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 12/ 2019

110, 970

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

15: 49: 32

AMOUNT

110, 970

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

627-00011

627-01010

629-01001

629- 01004

630- 00000

630- 00007

630- 00012

630- 80001

630- 80335

630- 80336

630- 80341

ROADWAY

C21020
21020-BI D
BRR200- 228
| TEM
DESCRI PTI ON
Pavenment Marking Paint (Waterborne)

Preformed Plastic Pavenent

*Survey Monument

(Type 1)

*Survey Mnunent

(Type 4)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Mar ki ng (Type 1) (1Inlaid)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
47.000
GAL
55. 00000
459. 000
SF
16. 00000
8. 000
EACH
275. 00000
18. 000
EACH
215. 00000
200. 000
HOUR
26. 00000
36. 000
DAY
225. 00000
90. 000
DAY
600. 00000
10. 000
EACH
550. 00000
10. 000
EACH
110. 00000
6. 000
EACH
225. 00000
106. 000
EACH

55. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
13.
23.

53.
. 000
53.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
11.

000

000
000
000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

000

000
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ESTI MATE RUNO07/ 12/ 2019

1, 800

7, 800

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00

15: 49: 32

AMOUNT

2, 475

13, 800

1,100

165.

225.

2,915

.00

.00

.00

.00

.00

00

00

00

00

00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 80342

630- 80344

630- 80355

630- 80360

630- 80380

630- 85040

700- 70010

700-70011

700- 70012

700- 70016

700- 70018

C21020
21020-BID
BRR200- 228
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
EACH
80. 00000
64. 000
SF
14. 00000
2.000
EACH
6, 400. 00000
25. 000
EACH
55. 00000
25. 000
EACH
11. 00000
1. 000
EACH
7, 000. 00000
59, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
11, 500. 000
FA
1. 00000
6, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 49: 32

AMOUNT

1, 040

6, 400

00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21020-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: BRR200- 228 ESTI MATE NO 0002 15: 49: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70019  F/A Asphalt Cenment Cost Adjustnment 14, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0340 700-70023 F/A On-The-Job Trainee 640. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,209,175.00$% 147,595.00% 199, 765. 00
CAT NO0300 STRUCTURES

0350 202-00400 *Rermoval of Bridge 1. 000 0. 000
EACH 1. 000 95, 000. 00
95, 000. 00000 1. 000 95, 000. 00
0355 206-00000 Structure Excavation 610. 000 0. 000
(&% 501. 000 10, 020. 00
20. 00000 501. 000 10, 020. 00
0360 206-00100 Structure Backfill (Cdass 1) 260. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0365 206- 00200 Structure Backfill (C ass 2) 173. 000 0. 000
(&% 0. 000 0.00
22.00000 0. 000 0. 00
0370 206- 00360 Mechani cal Rei nforcement of Soil 260. 000 0. 000
cY 0. 000 0. 00
44. 00000 0. 000 0.00
0375 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 111. 000 0. 000
TON 0. 000 0.00
139. 00000 0. 000 0. 00
0380 502-00460 Pile Tip 12. 000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0.00



CONTI D:

CAT NO0300

0385

0390

0395

0400

0405

0410

0410

0415

0420

0420

0425

502- 00500

502-11274

503- 00048

506- 00206

506- 00218

509- 00000

515- 00120

601- 03040

601- 06402

C21020
21020-BID
BRR200- 228
| TEM
DESCRI PTI ON
STRUCTURES

Conpl ete Joint Penetration (CIJP) Splice

St eel

Piling (HP 12x74)

*Drilled Caisson (48 Inch)

Ri prap (6 Inch)

Riprap (18 Inch)

St eel

Structural

MATERI AL ALLOWANCE STRUCTURAL STEEL- G RDERS

Wat er proofi ng (Menbrane)

*Concrete Cl ass D (Bridge)

MATERI AL ALLOMNCE DECK FORMVS

G out (Bridge) (Utra Hi gh Performance Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH

600. 00000
360. 000

LF
115. 00000
81. 000

LF
575. 00000
720. 000

cy
90. 00000
1, 250. 000

cy
100. 00000
100, 100. 000

LB
2. 70000

LB
2. 70000
672. 000

sy
16. 00000
335. 000

cy
915. 00000

cy
915. 00000
127. 000

CF

915. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
81. 000
81. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
69, 194. 074
69, 194. 074

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
21.525
21.525

0. 000
0. 000
0. 000
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46, 575.

186, 824.

19, 695.

.00

.00

00

.00

.00

.00

00

.00

.00

00

.00

15: 49: 32

AMOUNT

46, 575.

186, 824.

19, 695.

.00

.00

00

.00

.00

.00

.00

.00

38

.00



CONTI D: C21020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21020-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: BRR200- 228 ESTI MATE NO 0002 15: 49: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0430 602-00020 Reinforcing Steel (Epoxy Coated) 109, 400. 000 0. 000
LB 0. 000 0. 00
1. 20000 0. 000 0. 00
0430 MATERI AL ALLOMNCE REI NFORCI NG STEEL- EPOXY 0. 000
LB 62,587. 717 75, 105. 26
1. 20000 62, 587. 717 75, 105. 26
0435 606-11030 Bridge Rail Type 10M 303. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0440 613-01300 3 Inch Electrical Conduit (Plastic) 383. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1, 343,706.00$ 433,219.26$  433,219.64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0450 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0455 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMT $ 46, 000. 00 $ 0.00% 46, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,598,881.00$% 580,814.26% 678, 984. 64



